

P22 Website Handover & Studio Launch Kit (Final v1)

Client: [P-22 Corp Legal Name]

Project: Turnkey Website Product (built from 2-page brief → full corporate site)

Studio: [Your Design Studio Legal Name]

Prepared by: [PM Name · Title] · [email] · [phone]

Date: {{today}}

Note: Templates provided here are business-grade, not legal advice. Have counsel review the Bill of Sale/IP Assignment, Terms, and Policies before signing.

PART A · P-22 WEBSITE HANDOVER PACK (READY TO SIGN)

A0) Contents

1. A1 Final Invoice
 2. A2 Bill of Sale & IP Assignment (template)
 3. A3 Certificate of Acceptance
 4. A4 Statement of Work (SOW) Summary
 5. A5 Warranty Statement
 6. A6 Maintenance Agreement (Care Plans)
 7. A7 Change Order Form
 8. A8 Credential Transfer Sheet
 9. A9 Asset Inventory & License Registry
 10. A10 Analytics/Tagging Dictionary
 11. A11 SEO Deliverables & Launch Checklist
 12. A12 Go-Live Release Notes / Changelog
 13. A13 Admin & Training Quickstart
 14. A14 Social Profiles Transfer Checklist
 15. A15 Policy Templates (Privacy, Accessibility)
 16. A16 Post-Launch 30/60/90 Roadmap
-

A1) Final Invoice · Turnkey Website Product

Invoice #: [INV-2025-001]

Bill To: [P-22 Corp Billing Contact, Address]

Deliver To: [Primary Contact · email]

Terms: NET 7 · Bank/Wire/Zelle/ACH · Late fee 1.5%/mo

Item	Qty	Rate	Amount
Semi-custom website design & build (10–12 pages, components, accessibility, performance)	1	—	\$14,500
Copywriting & edits (~4–5k words)	1	—	\$3,000
Imagery (licensing, treatment, iconography)	1	—	\$1,800
Capability Statement (1-pager + 4-pager, print-ready)	1	—	\$1,800
SEO/Analytics setup (schema, GA4/GTM events, GSC)	1	—	\$1,200
Social profiles setup/branding (LinkedIn, GBP, FB, IG)	1	—	\$1,200
QA/PM contingency	1	—	\$1,000
Subtotal			\$24,500
Credits/Discounts (preferred or promo)			(\$2,000)
Total Due at Handover			\$22,500
Deposit paid (if any)			[\$x,xxx]
Balance Due			\$ [amount]

Payment Instructions: [Bank/ACH details or link] · Please add invoice # to memo.

A2) Bill of Sale & Assignment of Intellectual Property (Template)

Parties: [Studio Legal Name], a [State] [LLC/Corp] ("Seller") and [P-22 Corp Legal Name] ("Buyer").

Effective Date: [Date]

1. Sale: Seller sells, transfers, and assigns to Buyer all right, title, and interest in the **Website Product** known as **p22corp.com website**, including final code, compiled assets, layouts, and artwork as delivered at Handover (the "Deliverables").

2. Assigned IP: Upon receipt of full payment, Seller assigns to Buyer all intellectual property in the Deliverables (excluding third-party components under their own licenses and Seller's background tools/processes). Seller retains portfolio display rights.

3. Third-Party Licenses: Fonts, stock, plugins, and libraries are licensed to Buyer per their terms. A registry is provided in A9.

4. Warranties: Seller warrants that Deliverables are original or properly licensed and do not knowingly infringe third-party rights. Warranty window per A5.

5. Limitation of Liability: Capped at fees paid in the preceding 12 months; no indirect or consequential damages.

6. Confidentiality & Data: Each party protects non-public information; Buyer is controller of site data post-handover.

7. Governing Law: [State/Country]. Disputes: good-faith negotiation → mediation/arbitration.

Signatures

Seller: __ **Name/Title:** __ Date: _

Buyer: __ **Name/Title:** _ Date: ____

A3) Certificate of Acceptance (Template)

Project: p22corp.com Website Product

Final Review Date: [Date]

Buyer confirms Deliverables have been reviewed and accepted. Any remaining items are documented in punch-list below.

Punch-List (if any):

[] ____

[] ____

Accepted by: Name/Title _ **Signature** _ Date ____

A4) Statement of Work (SOW) Summary

- Scope: Strategy/IA; semi-custom design; build (10–12 pages); RFQ form; newsletter; performance; accessibility (WCAG 2.1 AA best-effort); SEO technical; schema; GA4/GTM; GSC; social profiles; capability statements.
- Out of Scope: ecommerce; user portals; new brand identity; multi-language (unless added); custom web apps.
- Timeline: 6–8 weeks from deposit & content readiness.
- Payment Milestones: 40/40/20 or as invoiced in A1.
- Change Management: See A7 form.

A5) Warranty Statement

- **Window:** 30 days from go-live.

- **Coverage:** bugs/defects in Deliverables; compatibility issues with supported browsers; broken links; form malfunctions.
 - **Exclusions:** scope changes; third-party outages/updates; content entered by Buyer; new features.
 - **Process:** open ticket → triage within 1 business day → fix or schedule.
-

A6) Maintenance Agreement (Care Plans)

Care Lite — \$250/mo

Monitoring, backups, core/plugin updates, security patches, monthly uptime report.

Care Standard — \$950/mo

All Lite + up to 3 hrs/mo content/design/dev; quarterly CRO test; SEO technical checks; insights call.

Care Growth — \$2,500/mo

All Standard + 10 hrs/mo growth work; 2 landing pages per quarter; 4 content briefs per quarter; link-building coordination.

SLA: ticket acknowledgment same business day; critical incidents prioritized during business hours. Cancel anytime with 30 days' notice.

A7) Change Order (Template)

CO #: [YYYY-XX]

Request: [Feature/Change]

Reason: [Business case]

Impact: +[hours] hrs @ \$135/hr = \$[amount] · Timeline +[x] days

Approved By: [Name/Title] Date: ____

A8) Credential Transfer Sheet

- Domain Registrar: [Provider] · User: [] · PW: [] · 2FA: []
- DNS/Cloudflare: []
- CMS/Hosting: []
- Email/SMTP: []
- GA4 / GTM / GSC Owner Emails: []
- Chat Widget: []
- Newsletter/ESP: []
- Social (LinkedIn, GBP, Facebook, Instagram): []
- Image/CDN (if separate): []
- Backup/Monitoring: []

Use a secure vault for passwords; avoid email.

A9) Asset Inventory & License Registry

Design Files: Figma project link + export pack

Images/Icons: Stock licenses (IDs/URLs) + usage rights

Fonts: [Family], license owner, scope

Code & Components: Repo/backup location, version

Documents: Capability 1-pager & 4-pager (PDF + source)

Policies: Privacy, Accessibility (templates in A15)

A10) Analytics & Tagging Dictionary (GA4/GTM)

Events:

- `cta_click` (label: hero_cta / header_cta / footer_cta)
- `form_start` (RFQ)
- `form_submit` (RFQ)
- `pdf_download` (capability_statement)
- `newsletter_signup`
- `calendar_booked` (if embedded)

Conversions: `form_submit`, `calendar_booked`

UTM Policy: utm_source / utm_medium / utm_campaign required on paid and outbound campaigns.

A11) SEO Deliverables & Launch Checklist

- Titles/meta unique; H1 structure validated
 - XML sitemap submitted; robots.txt validated
 - Schema: `Organization`, `LocalBusiness`, `FAQPage` (if FAQ page), `CreativeWork` for PDFs
 - Canonicals set; 404/301 rules checked
 - Internal linking map (Capabilities → Competencies → Contact)
 - Open Graph/Twitter cards in place
-

A12) Go-Live Release Notes / Changelog

Version 1.0 ({{today}}): Initial production release.

Core templates, RFQ form with spam controls, GA4/GTM events, capability PDFs, policy center.

A13) Admin & Training Quickstart

- **Edit text/images:** [CMS path → steps]
- **Create new page:** [steps]
- **Manage forms:** inbox location + CRM/webhook mapping
- **Check analytics:** GA4 overview → Reports snapshots
- **Backups/updates:** schedule & how to trigger

- **Who to contact:** support@[studio].com
-

A14) Social Profiles Transfer Checklist

- LinkedIn Company Page: admin roles transferred
 - Google Business Profile: ownership transfer initiated
 - Facebook Page & Instagram: Business Manager assets moved
 - Profile bios and links updated to new site
 - Brand avatars/headers uploaded
-

A15) Policy Templates (Boilerplate • Customize w/ counsel)

Privacy Policy: data collected, purposes, cookies, analytics, contact, user rights, retention, DPA references.

Accessibility Statement: commitment to WCAG 2.1 AA, contact method for assistance, continuous improvement language.

Cookie Notice: categories, consent, change preferences link.

A16) Post-Launch Roadmap (30/60/90)

- **30 days:** monitor CWV, fix SEO crawl issues, publish 1 case study
 - **60 days:** add 2 industry landing pages; start link outreach
 - **90 days:** launch programmatic SEO cluster (NAICS/services), run first A/B test
-

PART B • DESIGN STUDIO WEBSITE & GO-TO-MARKET PLAN

B1) Website IA & Structure (Studio Site)

- **Home** → outcomes, proof, packages, CTA
- **Services** → Websites, Capability Statements, SEO/CRO, Care Plans
- **Work** → case studies (challenge → solution → outcome)
- **Pricing** → Startup Flex, Pro, Enterprise, financing
- **Process** → 6-week method
- **About** → credibility, team, values
- **Resources** → guides, templates, checklist lead magnet
- **Contact / Get a Quote** → RFQ form + calendar
- **Legal**

B2) Packages (Flexible & Preferred)

Startup Flex

- QuickStart One-Pager — **\$2,900**

- Startup Essential — **\$6,900**
- Startup Pro — **\$11,900**

Business/Growth

- Pro Site — **\$18,500**
- Pro+ — **\$24,000**
- Enterprise Custom — **\$40k-\$100k**

Preferred Client Program: 10% off new builds (cap \$10k), priority SLA, rollover hours, \$115/hr change orders.

B3) Funnels & Landing Pages

- **Primary:** Home → Pricing → RFQ → Discovery call
- **Startup funnel:** Landing page ("Build your site in 2-6 weeks") → package selector → calendar
- **Case-study funnel:** Work page → case → CTA sidebar → quote
- **Lead magnet:** Download checklist → email nurture → consult booking

B4) Content & SEO Plan

Keyword themes: "B2B website design," "capability statement," "contractor website," "industrial distributor web design," "NAICS website," "RFQ website forms."

Editorial 90-day calendar:

- Week 1: How to turn a 2-page brief into a full website (case P-22)
- Week 2: RFQ form best practices
- Week 3: Capability statement vs. case study
- Week 4: Core Web Vitals for non-engineers
- Weeks 5-12: 1 post/week from keyword map + 1 case study/month

B5) Email Automations (Flows)

- **Welcome:** deliver lead magnet → 3-email nurture (proof, process, CTA)
- **Proposal follow-up:** D+1, D+3, D+7 reminders with value add
- **Lost lead re-engage:** 30/90-day check-ins
- **Client onboarding:** access checklist + timeline expectations

B6) Sales Process & Collateral

CRM stages: Lead → Qualified → Discovery Scheduled → Proposal Sent → Verbal Win → Signed → In Production → Live → Care Plan.

Proposal: 1-page executive summary, scope & timeline, pricing options (Good/Better/Best), terms, e-sign.

Call script (discovery): goals, audience, timeline, budget band, success metrics, risks.

B7) Outbound & Ads Playbook

- **LinkedIn:** 20 ICP connects/day, 3 value posts/week, DM invite to checklist
- **Cold email:** 3-step sequence (value, social proof, soft CTA)

- **Google Search:** exact-match for intent terms; send to RFQ landing
- **Retargeting:** site visitors → case studies → booking CTA

B8) Metrics & Dashboards

- **Acquisition:** sessions, CTR, CPC, CPA
- **Conversion:** RFQ rate, call-booked rate, proposal acceptance
- **Revenue:** ACV, gross margin, utilization
- **Quality:** CWV scores, a11y issues resolved
- **Targets:** RFQ conversion $\geq 3\%$, proposal win rate $\geq 35\%$, GM $\geq 60\%$.

B9) Team & SOPs

Roles: PM, UX/UI, Dev, SEO/A11y, Copy, QA.

SOPs: intake → strategy → design → build → QA → launch → warranty.

Tools: Figma, Webflow/Wix/WordPress, Notion/ClickUp, Slack, GA4/GTM, GSC, Sitebulb, WAVE, Hotjar, Cloudflare.

B10) Financial Snapshot

- **Unit economics (Pro Site):** ~250 hrs @ ~\$74/hr blend → \$18.5k revenue; target GM 55–65% via role mix.
- **Capacity plan:** 2 Pro Sites/mo + 60% Care Plan attach → ~\$444k bookings Y1.

B11) Launch Timeline (Studio)

- **Week 1:** finalize brand & site copy; wireframes; pricing page mock
- **Week 2:** build site; connect CRM/calendaring; publish 2 case studies
- **Week 3:** launch; turn on ads & email flows; outreach to 100 ICPs
- **Week 4:** first webinar/checklist push; iterate based on analytics

Sign-Off

By signing below, parties acknowledge receipt of the Handover Pack and agree to proceed per selected maintenance plan and studio launch next steps.

Client (P-22): __ *Date*

Studio: __ *Date*